Thursday, 3 February 2022 16:59:25

DashBoard Blue English Logout

Welcome H T MOHAN DAS | Supported Browser Versions are: IE11, Mozilla Firefox 47,48,49,50 and 51. | Due to Security reasons, use of multi-tab/multi-instance of browser is disabled in Karnataka Public Procurement Portal.

My Profile Indent Management Tender Management Catalogue Management Payment Contract Management Auction Management

Project Management Reservation Allocation

Track Record

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Approval Document	Uploaded Documents	Status
Financial Bid Evaluation	Approve Financial Evaluation for Tender BBMP/2020-21/OW/WORK_INDENT45962/CALL-4	bbmp_ce_yel-S P RANGANATH(I/C) CE YELAHANKA	01/02/2022 18:28:05	01/02/2022 18:31:44	01/02/2022 18:34:00	Approve	The recommendation of EE is approved,	Approved Document		Completed
Financial Bid Evaluation	Financial Evaluation for Tender BBMP/2020-21/OW/WORK_INDENT45962/CALL-4	bbmp_ee2_yel-H T MOHAN DAS	18/01/2022 16:46:16	18/01/2022 16:46:21	01/02/2022 18:28:05	Approve	Four Bidder are participated for this work, out of which, L1 bidder P Hemanth (SOORYA CREATERS) Quoted RS. 568881.80 (-15.00) Below the Tender Amount. Hence recommended for Kind Approval.	Approved Document		Completed
Financial Bid Evaluation	Start Commercial Bid Evaluation	bbmp_ee2_yel-H T MOHAN DAS	18/01/2022 16:46:16	18/01/2022 16:46:16	18/01/2022 16:46:16	Submit		Approved Document		Completed
Bid Evaluation	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2020-21/OW/WORK_INDENT45962/CALL-4	bbmp_ee2_yel-H T MOHAN DAS	18/01/2022 16:46:08	18/01/2022 16:46:12	18/01/2022 16:46:15	Completed				Completed
Bid Evaluation	Financial Bids Opening for BBMP/2020-21/OW/WORK_INDENT45962/CALL-4	bbmp_ee2_yel-H T MOHAN DAS	18/01/2022 16:15:09	18/01/2022 16:44:55	18/01/2022 16:46:08	Completed				Completed
Bid Evaluation	Verify EMDs for tender BBMP/2020-21/OW/WORK_INDENT45962/CALL-4	bbmp_ee2_yel-H T MOHAN DAS	18/01/2022 16:14:41	18/01/2022 16:14:48	18/01/2022 16:15:09	Completed				Completed
Bid Evaluation	Tender Opening for BBMP/2020-21/OW/WORK_INDENT45962/CALL-4	bbmp_ee2_yel-H T MOHAN DAS	18/01/2022 16:00:13	18/01/2022 16:14:37	18/01/2022 16:14:41	Completed				Completed
Bid Evaluation	Start Bid Evaluation	bbmp_ee2_yel-H T MOHAN DAS	18/01/2022 16:00:13	18/01/2022 16:00:13	18/01/2022 16:00:13	Submit		Approved Document		Completed
Tender Schedule / Notice Inviting Tender Approval	Perform approval for Draft Tender Schedule with Number BBMP/2020-21/OW/WORK_INDENT45962/CALL-4	bbmp_ee2_yel-H T MOHAN DAS	05/01/2022 17:37:02	05/01/2022 17:41:18	05/01/2022 17:41:18	Approved		Approved Document		Completed

Back

This site is best viewed in 1024x768 resolution.

Comparative Statement

Tender Nu BBMP/2020-21/OW/WORK_INDENT45962/CALL-4
Tender Na Maintenance of UGD Line in ward no 06

SNo	Item Name	Item Code	Unit	Estimate Quantity	Estimate Rate	Total Amo	P Hemanth (SOORYA CREATERS) Quoted Ra	Total Amount
1	Cement con	1	Cum	21.25	1033	21951.25	878.05	18658.5625
2	EXCAVATI	2	Cum	112.2	167	18737.40	141.95	15926.79
3	In disintegra	3	Cum	16.83	404	6799.32	343.4	5779.422
4	Hard rock b	4	Cum	16.83	1487	25026.21	1263.95	21272.2785
5	For bedding	5	Cum	35.88	5599.98	200927.28	4759.98	170788.0824
6	Supplying o	6	Rmt	62.4	2138	133411.20	1817.3	113399.52
7	Constructio	7	Nos	2	47373	94746.00	40267.1	80534.20
8	For every 0.	7b	Nos	20	1651.5	33030.00	1403.78	28075.60
9	Refilling of	8	Cum	181.8	103	18725.40	87.55	15916.59
10	Disposa of t	9	Cum	48.24	243	11722.32	206.55	9963.972
11	KSRRB M4	10	Cum	5.4	2001.28	10806.912	1701.09	9185.886
12	KSRB 4-1.1	11	Cum	4.44	5599.98	24863.911	4759.98	21134.3112
13	KSRB 4.2.2	12	Cum	11.4	6011	68525.40	5109.35	58246.59
	Total Summary Amount					669272.61	568881.80	0.00
	% against Estimated Rate						-15.00	
	% against CSR							
	Total Bid Amount						568881.80 (L1)	

Executive Engineer
Byatarayanapura Division
BBMP, Bangalore-92